Nebraska Department of Roads Date: 07.08.2016 Nebraska Department of Roads Date: 07.08.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: 8996 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 8996 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0001 Pay Period End Date:  06.30.2016 Est Number: 0001 Pay Period End Date:  06.30.2016
Contract Location: Total to Date Prev to Date This Estimate
MCKELVIE NAT'L FOREST - NIOBRARA RIVER Estimate Type: PROG Current Contract Amt Total Earnings $.00 $.00 $.00
$787,010.40 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $.00 $.00 $.00
ontractor: Date Let:  04.14.2016 $787.010.40 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION LLC ate Let: Sl Escrow Amount $.00 $.00 $.00
129 E 2ND ST Date Awardej. 04.26.2016 % Dollar Comp Securities Encmb $.00 $.00 $.00
P O BOX 2003 Date Cont.ract Executed: 05.09.2016 0% Net Earnings $.00 $.00 $.00
Date Notice for WBoerkitno' % Time Comp
HASTINGS NE 68902-2003 gin: 0% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: Aut AdJ' :00 :00 :'00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CHERRY i J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
80996 000 M-S16F(1008) S16F 9.17 18.90 BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $.00 $.00 $.00
Project Manager District Engineer
Lurz, Darrell 07.05.2016 Lehn, Jason 07.05.2016
Construction Engineer Controller
Halstead, Kerri 07.07.2016 Burling, Laurie 07.07.2016
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Est Number: 0001 Pay Period End Date:  06.30.2016 Est Number: 0001 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0003.20 350.00 10.000 3,500.00
0001 0001 0001.08 0.50 2,750.000 1,375.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 10.000 3,500.00
BARRICADE, TYPE || BDAY 2,750.000 1,375.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 0030.90 58,260.00 1.000 58,260.00
0002 0002 0001.10 3.00 52.000 156.00 MOBILIZATION LS 1.000 58,260.00
BARRICADE, TYPE Il BDAY 52.000 156.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 8022.20 1.26 9,100.000 11,466.00
0003 0003 0001.75 0.50 240.000 120.00 HYDRATED LIME/WARM MIX ASPHALT EACH 9,100.000 11,466.00
TEMPORARY SIGN DAY EACH 240.000 120.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 9005.71 42.53 8,600.000 365,758.00
0004 0004 0001.90 1.50 780.000 1,170.00 ASPHALTIC CONCRETE, TYPE SLX TON 8,600.000 365,758.00
SIGN DAY EACH 780.000 1,170.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 9010.49 52.53 500.000 26,265.00
0005 0005 0002.55 7.50 1,027.000 7.702.50 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 26,265.00
OVERLAY BROKEN LINES STA 1,027.000 770250 SHX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 9021.13 478.00 382.200 182,691.60
0006 0006 0002.60 8.50 2,055.000 17,467.50 PERFORMANCE GRADED BINDER (64-34) TON 382.200 182,691.60
OVERLAY SOLID LINES STA 2,055.000 17,467.50 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 9053.00 1.00 18,860.000 18,860.00
0007 0007 0002.76 0.10  155,000.000 15,500.00 TACK COAT GAL 18,860.000 18,860.00
PERMANENT PAVEMENT MARKING, PAINT LF 155,000.000 15,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 9053.20 4.00 492.000 1,968.00
0008 0008 0003.10 250.00 20.000 5,000.00 FOG SEAL GAL 492.000 1,968.00
FLAGGING DAY 20.000 5,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 9110.01 50.00 50.000 2,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
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Contract ID: 8996 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 8996 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0001 Pay Period End Date:  06.30.2016 Est Number: 0001 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0018 0018 9110.02 55.00 50.000 2,750.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,750.00
OPERATED 0.000 0.00
0.000 0.00
0019 0019 9110.03 50.00 50.000 2,500.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0020 0020 9110.07 50.00 50.000 2,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0021 0021 9179.23 75.00 513.744 38,530.80
COLD MILLING, CLASS 3 STA 513.744 38,530.80
0.000 0.00
0.000 0.00
0022 0022 9300.38 1.00 15,470.000 15,470.00
RAP INCENTIVE PAYMENT EACH 15,470.000 15,470.00
0.000 0.00
0.000 0.00
0023 0023 9300.52 5,000.00 1.000 5,000.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 5,000.00
Vo 0.000 0.00
0.000 0.00
0024 0024 L860.50 500.00 1.000 500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 500.00
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00
GROUP 9 BITUMINOUS Contracted 787,010.40
Current 787,010.40
In place 0.00
This Estimate 0.00
Totals for contract Contracted 787,010.40
Current 787,010.40
In place 0.00

This Estimate 0.00






